
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/22/2013

ESTIMATE SUMMARY 14:42:22

CONTID: C17821         ESTIMATE NO: 0004 PROG 2005

PCN: 17821-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH115 CENTER LANE EXT. & INTER PERCENT TIME:

PROJECT NO: SHE1151-024                   

SH115 CENTER LANE EXT. & INTER

NAME OF ROAD: 115A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

AVALANCHE EXCAVATING, INC. PAY PERIOD ENDING 05/15/2013 DATE TIME STARTED 01/25/2013

1135 RED CANYON RD. DATE LET 12/20/2012 DATE WORK BEGAN

 DATE AWARDED 12/31/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/24/2013 DATE ACCEPTED

CANON CITY CO 81212     719-275-5304 DATE NOTICE TO PROCEED 01/25/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,998,343.97 PARTICIPATING $ $ 138,637.95

AWARD PROJECT AMT: 1,553,110.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,159.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.14

WORK DAYS

WORK DAYS

36.63%

1,266,327.63

138,637.95

138,637.95

134,478.81

$

$

$

$

732,016.34

0.00

732,016.34

0.00

732,016.34

-19,428.85

0.00

712,587.49

0.00

AMOUNT DUE 712,587.49 134,478.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 134,478.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

8,500.00000 8,500.001.000

0.00

0010 Tree Trimming 1.000

0.000

202-00009  
 

1.000

L S 

1,200.00000 1,200.001.000

0.00

0015 Removal of Inlet 4.000

0.000

202-00019  
 

4.000

EACH

996.00000 3,984.004.000

0.00

0020 Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

3,120.00000 3,120.001.000

0.00

0025 Removal of Riprap 50.000

0.000

202-00027  
 

50.000

SY  

10.00000 500.0050.000

0.00

0030 Removal of Pipe 199.000

120.000

202-00035  
 

319.000

LF  

26.00000 8,294.00319.000

3,120.00

0035 *Removal of Delineator 3.000

0.000

202-00090  
 

9.000

EACH

15.00000 45.003.000

0.00

0040 Removal of Wall 311.000

0.000

202-00155  
 

311.000

LF  

14.50000 4,509.50311.000

0.00

0045 Removal of Curb 0.000

0.000

202-00201  
 

124.000

LF  

8.10000 0.000.000

0.00

0050 Removal of Curb and Gutter 100.000

255.000

202-00203  
 

1,159.000

LF  

8.00000 2,840.00355.000

2,040.00

0055 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

87.000

SY  

9.00000 0.000.000

0.00
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 3,178.000

301.000

202-00220  
 

9,751.000

SY  

2.26000 7,862.543,479.000

680.26

0065 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,620.000

SY  

1.88000 0.000.000

0.00

0070 Removal of Pavement Marking 0.000

300.000

202-00250  
 

310.000

SF  

3.20000 960.00300.000

960.00

0075 Removal of Portions of Present Structure 3.000

0.000

202-00500  
 

5.000

EACH

1,960.00000 5,880.003.000

0.00

0080 *Removal of Ground Sign 18.000

0.000

202-00810  
 

22.000

EACH

87.00000 1,566.0018.000

0.00

0085 Removal of Fence 18.000

0.000

202-01000  
 

120.000

LF  

7.00000 126.0018.000

0.00

0090 Removal of Guardrail Type 3 80.000

0.000

202-01130  
 

80.000

LF  

26.00000 2,080.0080.000

0.00

0095 Unclassified Excavation (Complete In Place) 1,475.000

617.000

203-00010  
 

4,450.000

CY  

7.60000 15,899.202,092.000

4,689.20

0100 Embankment Material (Complete In Place) 207.000

114.000

203-00060  
 

760.000

CY  

14.00000 4,494.00321.000

1,596.00

0105 Erosion Log (12 Inch) 2,000.000

0.000

208-00002  
 

3,000.000

LF  

4.00000 8,000.002,000.000

0.00

0110 Erosion Bales (Weed Free) 25.000

0.000

208-00011  
 

100.000

EACH

20.10000 502.5025.000

0.00
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Storm Drain Inlet Protection 6.000

0.000

208-00050  
 

6.000

EACH

190.00000 1,140.006.000

0.00

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

900.00000 0.000.000

0.00

0125 *Erosion Control Supervisor 44.000

14.000

208-00206  
 

140.000

DAY 

101.00000 5,858.0058.000

1,414.00

0130 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

12.000

EACH

299.00000 0.000.000

0.00

0135 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

3.000

EACH

506.00000 0.000.000

0.00

0140 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

1.000

EACH

900.00000 0.000.000

0.00

0145 *Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

420.00000 0.000.000

0.00

0150 *Relay Sprinkler System 0.000

1.000

210-02510  
 

1.000

L S 

15,000.00000 15,000.001.000

15,000.00

0155 Adjust Manhole 0.000

0.000

210-04010  
 

7.000

EACH

628.00000 0.000.000

0.00

0160 Adjust Valve Box 0.000

0.000

210-04050  
 

3.000

EACH

198.00000 0.000.000

0.00

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.610

ACRE

1,206.00000 0.000.000

0.00
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sod 0.000

0.000

212-00050  
 

810.000

SF  

1.15000 0.000.000

0.00

0175 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

480.000

CF  

1.80000 0.000.000

0.00

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.610

ACRE

2,500.00000 0.000.000

0.00

0185 *Landscape Weed Barrier Fabric 500.000

113.000

213-00070  
 

613.000

SY  

2.98000 1,826.74613.000

336.74

0190 *Metal Landscape Border (3/16x4 Inch) 200.000

0.000

213-00460  
 

300.000

LF  

2.00000 400.00200.000

0.00

0195 *Deciduous Tree (8 Foot) 0.000

1.000

214-00280  
 

1.000

EACH

390.00000 390.001.000

390.00

0200 *Evergreen Tree (10 Foot) (Ball and Burlap) 0.000

4.000

214-00510  
 

4.000

EACH

460.00000 1,840.004.000

1,840.00

0205 *Evergreen Shrub (7 Gallon Container) 0.000

16.000

214-00670  
 

16.000

EACH

100.00000 1,600.0016.000

1,600.00

0210 Aggregate Base Course (Class 6) 676.740

1,251.730

304-06000  
 

6,644.000

TON 

12.10000 23,334.491,928.470

15,145.93

0215 *Hot Mix Asphalt (Patching) (Asphalt) 15.120

218.610

403-00720  
 

525.000

TON 

112.00000 26,177.76233.730

24,484.32

0220 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

103.000

403-34841  
 

3,085.000

TON 

79.50000 8,188.50103.000

8,188.50
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Stone Landscape Wall 0.000

440.000

504-08050  
 

440.000

SF  

11.50000 5,060.00440.000

5,060.00

0230 Riprap (6 Inch) 0.000

0.000

506-00206  
 

54.000

CY  

38.00000 0.000.000

0.00

0235 *Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

270.000

LF  

93.00000 0.000.000

0.00

0240 *Concrete Class B 1.000

0.000

601-01000  
 

62.000

CY  

335.00000 335.001.000

0.00

0245 *Concrete Class D 0.000

0.000

601-03000  
 

85.000

CY  

355.00000 0.000.000

0.00

0247 Conc CL D (Spec) -Colored Concrete Class D 84.000

0.000

601-03027  
 

84.000

CY  

463.24000 38,912.1684.000

0.00

0250 *Concrete Retaining Wall 1,066.000

0.000

601-07000  
 

1,127.000

SF  

39.00000 41,574.001,066.000

0.00

0252 Cut Stone Veneer -Stone Veneer to be installed 0.000

0.000

601-40005  
 

0.000

SF  

20.00000 0.000.000

0.00

0255 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

5.000

LF  

42.00000 0.000.000

0.00

0260 15 Inch Reinforced Concrete Pipe (Complete In Place) 21.000

0.000

603-01155  
 

21.000

LF  

96.00000 2,016.0021.000

0.00

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 15.000

0.000

603-01185  
 

15.000

LF  

112.00000 1,680.0015.000

0.00
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 24 Inch Reinforced Concrete Pipe (Complete In Place) 12.000

0.000

603-01245  
 

12.000

LF  

121.00000 1,452.0012.000

0.00

0275 30 Inch Reinforced Concrete Pipe (Complete In Place) 10.000

0.000

603-01305  
 

10.000

LF  

101.00000 1,010.0010.000

0.00

0280 36 Inch Reinforced Concrete Pipe (Complete In Place) 64.000

0.000

603-01365  
 

64.000

LF  

151.00000 9,664.0064.000

0.00

0285 36 Inch Corrugated Steel Pipe 20.000

0.000

603-10360  
 

20.000

LF  

160.00000 3,200.0020.000

0.00

0290 12 Inch Plastic Pipe 280.000

120.000

603-50012  
 

400.000

LF  

48.00000 19,200.00400.000

5,760.00

0295 18 Inch Plastic Pipe 28.000

0.000

603-50018  
 

28.000

LF  

61.00000 1,708.0028.000

0.00

0300 6 Inch Cast Iron Pipe 5.000

0.000

603-81006  
 

5.000

LF  

130.00000 650.005.000

0.00

0305 Inlet Special 5.000

0.000

604-19000  
 

5.000

EACH

3,000.00000 15,000.005.000

0.00

0310 *Inlet Special (10 Foot) 3.000

0.000

604-19010  
 

3.000

EACH

9,000.00000 27,000.003.000

0.00

0315 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

4.000

EACH

7,100.00000 0.000.000

0.00

0317 Inlet Ty R L10 (5 Ft) -Inlet 10 ft long, 5 ft deep 4.000

0.000

604-19205  
 

4.000

EACH

7,790.00000 31,160.004.000

0.00
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

19,000.00000 0.000.000

0.00

0322 MH Spec (20 Ft) -Revised Manhole to be installed at 
Station

1.000

0.000

604-39020  
 

1.000

EACH

30,970.10000 30,970.101.000

0.00

0325 End Post 0.000

0.000

607-00005  
 

15.000

EACH

200.00000 0.000.000

0.00

0330 Fence (Plastic) 200.000

0.000

607-11525  
 

500.000

LF  

2.75000 550.00200.000

0.00

0335 Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

90.000

LF  

26.00000 0.000.000

0.00

0340 *Concrete Sidewalk 236.000

63.000

608-00000  
 

943.000

SY  

26.00000 7,774.00299.000

1,638.00

0345 *Concrete Curb Ramp 37.000

20.000

608-00010  
 

154.000

SY  

123.00000 7,011.0057.000

2,460.00

0350 *Curb Type 2 (Section B) 176.000

43.000

609-20010  
 

219.000

LF  

27.00000 5,913.00219.000

1,161.00

0355 *Curb and Gutter Type 2 (Section I-M) 720.000

288.000

609-21011  
 

1,175.000

LF  

20.00000 20,160.001,008.000

5,760.00

0360 *Curb and Gutter Type 2 (Section II-B) 707.000

90.000

609-21020  
 

5,130.000

LF  

14.00000 11,158.00797.000

1,260.00

0365 *Curb and Gutter Type 2 (Section II-M) 0.000

158.000

609-21021  
 

200.000

LF  

20.00000 3,160.00158.000

3,160.00
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Gutter Type 2 (8 Foot) 69.000

0.000

609-24008  
 

335.000

LF  

54.25000 3,743.2569.000

0.00

0372 Median Cover (Pattern Conc) -Colored Concrete Median 
Cover Material

2,362.000

800.000

610-00020  
 

3,162.000

SF  

4.30000 13,596.603,162.000

3,440.00

0375 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

3,312.000

SF  

2.65000 0.000.000

0.00

0380 *Delineator (Type I) 0.000

0.000

612-00001  
 

10.000

EACH

12.00000 0.000.000

0.00

0385 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

288.000

SF  

15.00000 0.000.000

0.00

0390 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

309.000

SF  

17.00000 0.000.000

0.00

0395 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

14.000

EACH

190.00000 0.000.000

0.00

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

3.000

0.000

614-01573  
 

38.000

EACH

312.00000 936.003.000

0.00

0405 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

16.000

EACH

490.00000 0.000.000

0.00

0410 *Detour 1.000

0.000

621-00425  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0415 Sprinkler System 0.000

1.000

623-09900  
 

1.000

L S 

11,000.00000 11,000.001.000

11,000.00
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0425 *Mobilization 0.578

0.000

626-00000  
 

1.000

L S 

146,000.00000 84,388.000.578

0.00

0430 *Epoxy Pavement Marking 5.000

0.000

627-00005  
 

71.000

GAL 

160.00000 800.005.000

0.00

0435 4 Inch Pavement Marking Tape (Removable) 1,020.000

351.000

627-00025  
 

2,000.000

LF  

5.00000 6,855.001,371.000

1,755.00

0440 Raised Flexible Pavement Marker (Temporary) 100.000

10.000

627-00032  
 

200.000

EACH

5.00000 550.00110.000

50.00

0445 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

746.000

SF  

23.00000 0.000.000

0.00

0450 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

228.000

SF  

23.00000 0.000.000

0.00

0455 *Flagging 843.000

189.000

630-00000  
 

1,032.000

HOUR

21.00000 21,672.001,032.000

3,969.00

0460 *Traffic Control Inspection 24.000

12.000

630-00007  
 

56.000

DAY 

52.00000 1,872.0036.000

624.00

0465 *Traffic Control Management 44.000

18.000

630-00012  
 

140.000

DAY 

522.00000 32,364.0062.000

9,396.00

0470 *Barricade (Type 3 M-A) (Temporary) 3.000

2.000

630-80335  
 

30.000

EACH

60.00000 300.005.000

120.00
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PCN: 17821-BID    ESTIMATE RUN 05/22/2013

PROJECT: SHE1151-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Construction Traffic Sign (Panel Size A) 14.000

15.000

630-80341  
 

82.000

EACH

23.00000 667.0029.000

345.00

0480 *Construction Traffic Sign (Panel Size B) 23.000

7.500

630-80342  
 

61.000

EACH

26.00000 793.0030.500

195.00

0485 *Construction Information Sign 2.500

0.000

630-80348  
 

5.000

EACH

110.00000 275.002.500

0.00

0490 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

6.000

EACH

4,600.00000 6,900.001.500

0.00

0495 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

4.000

EACH

15.00000 0.000.000

0.00

0500 *Drum Channelizing Device 59.000

0.000

630-80360  
 

150.000

EACH

6.00000 354.0059.000

0.00

0505 Concrete Barrier (Temporary) 500.000

0.000

630-80370  
 

2,800.000

LF  

40.00000 20,000.00500.000

0.00

0510 *Traffic Cone 51.500

0.000

630-80380  
 

200.000

EACH

10.00000 515.0051.500

0.00

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0525 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0535 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0540 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

640.000

F A 

1.00000 0.000.000

0.00

CAT 696,016.34138,637.951,960,343.97CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0550 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

0555 Sanitary Facility 2.000

0.000

620-00020  
 

3.000

EACH

2,000.00000 4,000.002.000

0.00

CAT 36,000.000.0038,000.00CURRENT AMT0400 $ $ $

$ 732,016.34138,637.95$1,998,343.97$CURRENT AMTPROJECT TOTAL


